

## **Phenomenological Research and Analysis**

**Author:**

**Earling DeGraff and Edwin C. May, Ph.D.**

*23 April 1993*



**Science Applications International Corporation**  
*An Employee-Owned Company*

**Presented to:**

**U. S. Government**

**Contract MDA908-93-C-0004**  
**(Client Private)**

**Submitted by:**

**Science Applications International Corporation**  
**Cognitive Sciences Laboratory**

## I OBJECTIVE

---

The objective of this document is to provide a periodic status report for research and analysis of anomalous mental phenomena.\*

## **II PROGRESS REPORT**

---

### **1. Technical Milestones**

In this section, we provide highlights of the technical progress during the period between 30 December 1992 thru 23 April 1993. Please see the Technical Report—Study/Service for complete details.

#### **1.1 CIlN 1: Research**

The primary activities during the reporting period included:

- Institutional Review Board Meeting on 22 January 1993 and approval of human use protocols.
- Policy Oversight Board Meeting on 17 & 18 March 1993 and approval of current policy.
- Scientific Oversight Committee Meeting on March 26 and approval of technical protocols.
- International conference held at SAIC/Menlo Park on 8 March through 16 March 1993.
- Pilot trials begin for Physiological Effects of Remote Observation Experiment.
- Pilot trials begin for Anomalous Cognition/Entropy Experiment.
- Purchased Government Furnished Equipment as required by contract.

### **2. Changes**

There were no changes to the Cognitive Sciences Laboratory, method of operation, management, or milestones during this reporting period.

### **3. Problems**

There were no problems encountered during the reporting period.

#### **4. Financial summary**

##### **4.1 Total Project Statistics (\$1,335,421 k) CLIN 001**

**Total Project Financial History**

Date	Expenditure (\$k)
29 January 1993	\$47,979
1 March 1993	\$135,769
26 March 1993	\$254,921
23 April 1993	\$409,954